Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report

Date: August 19, 2015

Team:

Derrick Cobb
Bret Kendrick
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, and
dehydration. Team communication and utilizing a spotter for rig and support truck
location placement was discussed.

Activities Completed:

1. Weston and Yellow Jack Drilling mobilized to N-8. Yellow Jacket drilled to 31 ft bgs at
which time the boring was terminated and grouted as water was not observed. The
alluvial/shale/sandstone contact point was observed at 17 ft bgs.

2. The team demobilized from N-6 location and moved equipment to N-9.

. Yellow Jacket Drilling performed routine scheduled maintenance on field equipment.

4. Weston contacted SIS to discuss site restoration and the possibility of drilling
a third location (N-19). (SIS reauested that contact him tomorrow when he has
had a chance to check his schedule.

5. Weston continues to coordinate site access and drilling activities with the [
Family.

Planned Activities for August 20, 2015:

1. Drill N-9 location.

2. Attempt to set up a meeting/appointment with (S JJil] to 'ook at site restoration
activities completed and discuss the possibility of drilling a third location (N-19).

3. Rio Algom site specific training/orientation is scheduled for Monday, August 24" at
0800.

Schedule:

1. Upcoming proposed drilling schedule based on weather and access — N9, and N5,
surface completions where wells were installed..
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2. Due to availability/schedule the Rio Algom proposed locations will be drilled the week of
August 24, 2015.

Open ltems:

1. IS rccuested that we sample three of her other wells.

2. Check with ALS Laboratories and provide a status update regarding receipt of final data
packages.

3. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-
9. Due to miscommunication these wells were sampled ahead of the originally
proposed schedule.
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